NH Broadband Investment and Planning Network

Town Henniker
Carol Miller
Director of Broadband Initiatives
National Collaborative for Digital
Equity

cmiller@digitalequity.us 10-4-22



- Prepare Municipal Leadership for the Infrastructure of the future
 - October 4, 2022 Project Kickoff
 - TBA Public Meeting to inform and present information on project for feedback
 - October 2023 Presentation and Final Report



Set Goals and Objectives based on community needs-sensing

- · October 2022 Confirm list of providers
 - Prepare and Send letters request for data to providers under RSA 33:3-g
 Bonding for Broadband Infrastructure
 - Request E911 data from the NH Department of Safety
- December 2022 Send Tax Map Data for Henniker to Granit/UNH
 - Follow up on Provider Data Requests
- April 2022 Use updated FCC map data and merge with data collected for Town
 - Review and analyze merged Mapping Data with UNH
- May 2022
- Present first mapping data to town manager
- Schedule a town meeting to present mapping data and set priorities
- October 2023 Present finalized maps with report

Providers in Henniker Comcast,

FirstLight Fiber,

GCI Communication Corp.,

HughesNet,

MCI,

T-Mobile,

TDS TELECOM,

United States Cellular Corporation,

Viasat Inc,

VSATSystemsLLC



- Help secure partners in non-profits, banking, and state funding opportunities
 - Prepare an outline of Federal Funding Resources
 - Prepare a list of partners who can further vision and goals, and objectives of the broadband committee



Provide recommendations that reflect best models in Public and Private partnering and sharing of funding resources with one or more communities

- Models for Public Network
- Models for Private Network
- Models for Partnerships



Promote solutions that incorporate affordable pricing (<\$15/month) for lowand moderate-income households

Goal 6

Finalize mapping, strategies, and planning in a report for the town of Henniker.